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Progress Report #55—July f4 2008‘

Work Completed: July 3-July 9, 2008

* No construction activities occurred between July 3" and July 6™ in observance of the July 4

holiday weekend.

Began installation of the resuspension control system in Removal Area 12A.

Completed installation of the resuspension control system in Removal Area 11A.

Continued removing soil and sediment from Removal Areas 11A and 12A.

Completed removal of soil and sediment from Removal Area 12B.

Completed the installation of restoration stone in Removal Area 12B.

Continued restoration activities in Removal Area 10B, including placement of restoration

stone, general fill, and topsail.

Continued soil/sediment solidification activities at Staging Areas 4N and 5S.

Continued loading and transporting solidified,soil/sediment material from Staging Areas 4N

and 58S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Continued loading and transporting solidified soil/sediment TSCA material from Staging
Area 3S and Removal Area 10B to EQ’s Wayne County Disposal Facility.

e Continued operation of the WCS. '

Note: All values are unofficial, estimated quantities, subject to revision/verification.

US EPA RECORDS CENTER REGION 5
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Work Planned: July 10-July 16, 2008

¢ Continue removing soil and sediment from Removal Area 11A.

¢ Continue removing floodplain soil from Removal Areas 12A and 13A.

¢ Continue restoration activities in Removal Areas 108, 11B, and 12B, including placing
topsoil, seeding, and installing erosion control matting.

o Continue soil/sediment solidification activities at Staging Areas 4N and 58S.

e Continue loading and transporting solidified soil/sediment material from Staging Areas 4N
and 58S to Allied Waste’'s C&C Landfill and Ottawa County Farms Landfill.

¢ Begin removing and disposing of materials from Staging Area 38, including HDPE

' geomembrane liner, geotextile fabric, and aggregate material.

Begin installing the resuspension control system for Mid-Channel Area B.

e Finish installing the resuspension control system in Removal Area 12A.

¢ Continue operation of the WCS.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to

" account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.
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Removal Progress
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 177 LPOs have been completed for the project to date.

Weather Summary

e Work was temporary suspended onsite on July 7" due to lightning. River elevations
remained higher during the week due to recent precipitation events.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes [X
Exceedances? NJA[] NofX] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 51,012 gallons (Staging Area 4N) and 41,821 gallons (Staging Area 5S)
Testing Performed this Week? No[]  Yes [X '
Exceedances? N/A[JNo [X] Yes [] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No[] Yes[X], in Removal Areas 11A and 12B.
Cleanup Standard Achieved? N/A[] Yes[X  No[] If no, explain:

Issues Encountered/Solutions Advanced

* None.
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Equipment on Site

Guipment

Komatsu PC-300 Excavator 4 4 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - -
_Ilfglrzztsu 400 Articulating Dump 2 2 5 2 2 5 2
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Personnel, Regulatory Staff, and Visitors on Site

Jim Saric/USEPA

Michael Berkoff/lUSEPA
Don de Blasio/USEPA
Mike Ribordy/USEPA OSC X X X
Tom Crosetto/USEPA OSC
Paul Bucholtz/MDEQ

John Bradley/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

} Sharon Hanshue/MDNR

| Lisa Williams/USFWS

Weston Contractors ' X X X
CDM Contractors X X X
Chase Fortenberry/KRSG
Mark Brown/KRSG
Paul Monteny/KRSG
Eric Schmid/KRSG
Suda Arakere/KRSG
Steve Garbaciak/ARCADIS
Mike Erickson/ARCADIS

\ Scott Harcus/ARCADIS X X X

' Eric Hritsuk/ARCADIS X

Matt Bowman/ARCADIS X
EJ Suardini/ARCADIS
Mike Kohagen/ARCADIS X X X X
Michelle Rumler/ARCADIS X X X
Joe Willoughby/ARCADIS X X X
Ben Lawrence/ARCADIS X X X
Dave Patterson/ARCADIS X X X

ARCADIS H&S Audit Team
Nick Harmer/ARCADIS

Other Subcontractors (Specify)
King Co.

JF New

LI
x
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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